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Nuclear Fuel 
Columbia Fuel Fabrication Facility 
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SCDHEC, BLWM 
Kim Kuhn 
2600 Bull Street 
Columbia, SC 29201 

Direct tel: 803.647.1920 
Direct fax: 803.695.3964 

e-mail: joynerdp@westinghouse.com 
Your ref:       

Our ref: LTR-RAC-22-28 
 
 May 9, 2022 

Subject:  April 2022 CA Progress Report  
 
 
Ms. Kuhn: 
 
In accordance with Item 19 of Consent Agreement (CA) 19-02-HW, this progress report is being 
submitted to you, including the following requested information: 
 

(a) a brief description of the actions which Westinghouse has taken toward achieving compliance 
with the Consent Agreement during the previous month; 

(b) results of sampling and tests, in tabular summary format received by Westinghouse during the 
reporting period; 

(c) a brief description of all actions which are scheduled for the next month to achieve compliance 
with the Consent Agreement, and other information relating to the progress of the work as 
deemed necessary or requested by the Department; and 

(d) information regarding the percentage of work completed and any delays encountered or 
anticipated that may affect the approved schedule for implementation of the terms of the Consent 
Agreement, and a description of efforts made to mitigate delays or avoid anticipated delays. 

 
In response to the above requirements, the following is being reported to the Department since the last 
progress report submitted on April 5, 2022. The following progress report is for work occurring from 
April 1- 30, 2022: 
 

(a) Actions during the previous month: 
• Completed the following to support completion of the RI Report, Item 6 of the CA: 

o Completed semi-annual groundwater sampling (118 wells). 
o Facilitated a groundwater to surface water conceptual model discussion with DHEC 

personnel on April 29, 2022. 
o Began CFFF internal review of draft Baseline Risk Assessment. 
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• Completed the following to support Cultural Resources Survey Activities: 

o Revised the draft cultural resources report to include recommendations made by the 
State Historic Preservation Office (SHPO) and other stakeholders and resubmitted the 
draft on April 14, 2022.   
 

• Other completed Activities: 
o Shipped the last two trailers containing legacy UF6 cylinders on April 7, 2022. 

 
(b) Results of sampling and tests: 

• None 
 

(c) Brief description of all actions which are scheduled for the next month: 
In accordance with Item 4 of the CA, Westinghouse will continue to implement the Work Plan to 
include the following actions: 

• Continue working on item #6 of the Consent Agreement, the Remedial Investigation 
Report.  

• Continue working on the draft Baseline Risk Assessment. 
• Submit Triennial Decommissioning Funding Plan to NRC, incorporating RI data 

since the last update in 2019. 
 

(d) Percentage of work completed and any delays encountered or anticipated: 
• 60% of the RI Report scope is completed. 
• 100% of Phase II field work scope completed.  
• Currently there are no anticipated delays. 

 
 
Respectfully, 

 
 
 
 
 
 

Diana P. Joyner  
Principal Environmental Engineer 
Westinghouse Electric Company, CFFF 
803.497.7062 (m) 
 
cc: N. Parr, Environmental Manager  
 J. Ferguson, EH&S Manager 
 J. Grant, AECOM Project Manager 
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