SFY25 Dam Repair Assistance Grant Workplan and Quarterly Reporting - Construction Project		State Agency:	South Carolina Department of Environmental Services
Person completing this worksheet:		State Agency POC:	
Date completed:		Award#:	
Instructions		Period of Performance:	

Column C: Completely list ALL project tasks and deliverables
Enter all Target "% Completed" in TARGET columns
Each Quarter: Validate Actual "% completed" in ACTUAL columns

		Period of Performance							
		Jul - Sep 2025		Oct - Dec 2025		Jan - Mar 2026		Apr - Jun 2026	
		Q1		Q2		Q3		Q4	
Quarterly Progress Reports Due Date		10/15/2025		1/15/2026		4/15/2026		7/15/2026	
		Target	Actual	Target	Actual	Target	Actual	Target	Actual
Activities									
1									
2									
3									
4									
5									
6									
7									
Deliverables									
8									
9									
10									
11									
12									
13									
14									
15									
16									
17									
18									
19									
20									
21									